Summary of Current Progress

- The contractor has completed the grade beams and the exterior wall pours.
- Masonry block work is on-going.
- Roofing Pre-installation meeting is scheduled for January 3, 2014. Roofing work to start the week of January 6th.
- Pre-cast plank installation is 95% complete.
- Framing in Baldwin Lounge is on-going with door frames as being installed.
- Sprinkler pipe installation both in Baldwin and the 2nd floor corridor and perimeter of office suites is nearly complete.
- Mechanical/Electrical rough-in work continues (80% complete) in Baldwin and the 2nd floor restrooms.
- Ductwork cleaning Phase 2 was started on Dec 9th and is complete.
- The Diversity Resources room is being painted.
Construction Photographs

Exterior walls

Foundation walls

Exterior enclosure

Structural steel
Additional Construction Photographs

2nd floor RR new piping

Stud walls Baldwin Lounge

Baldwin Lounge

2nd Fl Restrooms demo
Additional Construction Photographs

- Diversity Resources Room
- Baldwin lounge ductwork
- CMU fill in at front door vestibule
- Baldwin Lounge